P.W. GROSSER CONSULTING e Y

May 10, 2010

‘ . 168625 -
Mr. Mark Dannenberg - ‘ ’ AR A |
U.S. Environmental Protection Agency : _ _ - J
Region 2 - Remedial Response Division '
290 Broadway
New York, New York 10007

‘ Re: April 2010 Progress Report, Remedial Action
Former Computer Circuits Site, Hauppauge, New York (CERCLA-02-200%9-2015)

Dear Mr. Dannenberg:

In accordance with Paragraph 50 of the, Administrative Order on Consent (AOC), P.W. Grosser Consulting,
Inc. (PWGC) has prepared this progress report covering items complefed during the month of April 2010
and proposed actions for the period of Moy 1, 2010 through June 15, 2010.

Activities Completed During April 2010 _
Significant activities and tasks initiated or completed during April 2010 were as follows:
* PWGC performed monthly O&M inspections of the North and South SVE Systems (4/20/2010).

Sampling Summary and Results for April 2010

No samples were’ collected or analyzed duri'ng April 2010.

Required Work: Plans and Reports Completed Duﬁng April 2010
The following work plans, reports and/or other deliverobles were completed and submitted during April
2010: '

. Morch 2010 Monthly Status Report (4/5/201 0).

\

Activities Scheduled for May 1, 2010 through June 15 2010
PWGC anticipates that the followmg work will foke ploce dunng ’rhe periods of May 1, 2010 through June
15, 2009:

¢ PWGC will perform monthly' O&M inspections of the North and South SVE Systems (5/1 9/2010).

Additional Scheduling Information .

PWGC anticipates and/or has encountered the following delays that mdy aoffect the future schedule for
work at the site: '

¢ None
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Work Plan and Schedule Modifications
The following modifications to approved work plans or schedules have been proposed and/or approved
by EPA during April 2010: ‘

¢ None

Community Re|ohons Activities
The following communlfy relations ochvmes were initiated BY PWGC durlng the month of Apnl 2010:

e None

PWGC anticipates that the following community relations activities wil_i take place during-the period of May
1, 2010 through June 15, 2009: .

e None

In accordance with the AOC, EPA will be notified in writing of any change in this schedule. -Should ydg

have any questions, or require further information, please do not hesitate to contact me.

Sincerely yburs,
P.W. Grosser Consulting, Inc.

Thomas Melia
~ Senior Hydrogeologist

ccC:

L. DiGuardia, USEPA
H. Guzman, USEPA
W. Parish, NYSDEC
K. Maloney, NYSDEC
USEPA On-Scene Coordinator (3 coples)
USEPA Remedial Project Manager (3 copies)
USEPA Site Attorney (1 copy)
" NYSDEC Project Manager (2 copies)
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